

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

OL Quarterly Planning Conference

FROM:

C/E&MB/LD/SG/NPIC

EXTENSION

NO.

DATE

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. C/Plans and Program Staff
Attn:

1-6-82

km

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

FORM
1-79

610

USE PREVIOUS
EDITIONS

STAT
STAT

STAT

Office: RECD/OL []
 Objective Statement: CONSTRUCT []
 Responsible Officer: []
 Significant Funding: [] FY 82 & 83
 Quarter Ending: 31 DECEMBER 1982

0 - Scheduled
 X - Actual

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
<u>CONSTRUCTION PROJECT MILESTONES</u>												
COMPLETE 3rd FLR []	X											
AWARD OPTION 1 - INTERIOR FINISH FLR 1-3		X										
AWARD OPTION 2 - CONSTRUCT FLRS 4-6		X										
AWARD [] CONSTRUCTION			X									
<u>CONSTRUCTION SCHEDULE</u>												
RESOLVE FOUNDATION PROBLEM -DIRECT GEN CON TO MODIFY PILINGS				0								
REVISE CPM NETWORK				0								
TOP OUT 6 STORY STRUCTURE (TBR)										0		
STRUCTURE CLOSED TO WEATHER (TBR)												0
<u>TENTATIVE REVISION OF BOD</u>												
FLR 1 & 2 BOD 1 MARCH '84												
FLR 3 BOD 10 MAY '84												
FLR 4 BOD 10 MAY '84												
FLR 5 & 6 BOD 1 OCT '84												

Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130012-7



STAT

CONSTRUCTION PROGRESS

FOUNDATION PROBLEM SUMMARY:

AN UPDATED STATEMENT WILL PROVIDED 25 JAN PRIOR TO DRY RUN WITH D/L

COST & TIME IMPACT SUMMARY:

Qtrly planning conference with DDA

5 JAN '83 RLH